

	<b>®</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
1	O	Cornograma de Desarrollo	1 day?	02/03/20 08:00	02/03/20 17:00	
2	Ö	Relevamiento	8 days?	02/03/20 08:00	11/03/20 17:00	
3	Ö	entrevista 1 administrativo	1 day	02/03/20 08:00	02/03/20 17:00	
4	Ö	entrevista jefe de sector EIA	1 day?	03/03/20 08:00	03/03/20 17:00	3
5	Ö	entrevista secretaria SAYDS	1 day?	03/03/20 08:00	03/03/20 17:00	3
6	Ö	entrevista jefe GIS	1 day?	04/03/20 08:00	04/03/20 17:00	5
7	Ö	relevamiento software acces part1	1 day?	05/03/20 08:00	05/03/20 17:00	6
8	Ö	relevamiento software acces part2	1 day?	06/03/20 08:00	06/03/20 17:00	7
9	Ö	Entrevista Jefa de delegacion Fernandez Oro	1 day?	09/03/20 08:00	09/03/20 17:00	8
10	Ö	Entrevista Jefa de delegacion Fernandez Oro par	1 day?	10/03/20 08:00	10/03/20 17:00	9
11	Ö	Relevamiento de excel Datos Delegacion Fer.	1 day?	11/03/20 08:00	11/03/20 17:00	10
12		Configurar entorno de Trabajo ambiente de	5,75 days?	12/03/20 08:00	19/03/20 15:00	11;8;9;10
13	Ö	configuracion de docker yml	3 days	12/03/20 08:00	16/03/20 17:00	
14	Ö	configuracioin de DB MySQL	0,75 days?	17/03/20 08:00	17/03/20 15:00	13
15	Ö	Configuracion Ide Desarrollo	1 day?	17/03/20 15:00	18/03/20 15:00	14
16	Ö	Instalacion y Actualizacion SO Ubuntu 18	1 day?	18/03/20 15:00	19/03/20 15:00	15
17	Ö	Instalacion y Armado de servidor en la Nube	1 day?	18/03/20 15:00	19/03/20 15:00	15
18		Creacion de Modelo y Tabla	3,125 days?	19/03/20 15:00	24/03/20 16:00	15
19	Ö	creacion de tabla de usuario	0,5 days?	19/03/20 15:00	20/03/20 10:00	17
20	Ö	creacion de tabla de Area	0,25 days?	19/03/20 15:00	19/03/20 17:00	17
21	Ö	creacion de tabla de Categoria	0,25 days?	19/03/20 15:00	19/03/20 17:00	17
22	Ö	creacion de tabla de Localidad	0,25 days?	20/03/20 08:00	20/03/20 10:00	21
23	Ö	creacion de tabla de Motivo	0,25 days?	20/03/20 08:00	20/03/20 10:00	21
24	Ö	creacion de tabla de Relevancia	0,375 days?	20/03/20 08:00	20/03/20 11:00	21
25	Ö	creacion de tabla de Tipo Dictamen	0,25 days?	20/03/20 08:00	20/03/20 10:00	21
26	Ö	creacion de tabla de Tramite	0,375 days?	20/03/20 10:00	20/03/20 14:00	25
27	Ö	creacion de tabla de Tipo Trabajo	0,25 days?	20/03/20 10:00	20/03/20 13:00	25
28	Ö	creacion de tabla Yacimiento	0,375 days?	20/03/20 10:00	20/03/20 14:00	25
29	Ö	creacion de la tabla Consultor	0,375 days?	20/03/20 14:00	20/03/20 17:00	28
30		creacion de la tabla Empresa	0,375 days?	23/03/20 08:00	23/03/20 11:00	29
31	Ö	creacion de la tabla Actas de Inspeción	0,5 days?	23/03/20 11:00	23/03/20 16:00	30
32	Ö	creacion de la tabla solicitud de caratula	0,5 days?	23/03/20 11:00	23/03/20 16:00	30
33		creacion de la tabla Nota de Salida	0,5 days?	23/03/20 16:00	24/03/20 11:00	32
	Ö	creacion de la tabla Mesa de entrada		23/03/20 16:00	24/03/20 11:00	32




	27 abr 20 L M M J V S	4 m	ay 20	1	11 may 20	v   0   5	18 may	/ 20	:	25 may 2	20	,	1 jun 20		8	3 jun 20		15	jun 20	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	22 jun	20	29	9 jun 20
ΙД	L  M  M  J  V  S	S  D  L  N	M  M  J  V	S  D  L	_  M  M  J	v  S  D	L MIN	/I  J  V	S  D  I	L  M M	JV	S  D  l	_  M M ,	J  V  S	5  D  L	_  M M	J  V  S	υ L	M  M  J	V  S  D	)  L  M N	VI J V I	S  D  L	_IM  M  J
								Τį	p Final	Analisis	Lucas I	Riccom	nbene - p	agina3										

		6 jul 2	20			13 j	jul 2	:0 // J			20	jul	20 M				27	jul	20	
V	S D	L M	M J	V	S D	L	M N	/I J	V	S D	L	M	M L	J V	S	D	L	M	МЈ	V
				Тр	Final .	Anal	lisis	Luc	as F	Riccor	nbe	ne	- pa	gina	1					

	<b>(B)</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
35	Ö	creacion de la tabla Envios de Documentacion	0,5 days?	24/03/20 11:00	24/03/20 16:00	34
36	Ö	creacion de la tabla Dictamen Tecnicos	0,5 days?	24/03/20 11:00	24/03/20 16:00	34
37		creacion de la tabla localidades	0,375 days?	20/03/20 10:00	20/03/20 14:00	
38	Ö	alta de registro	0,375 days?	20/03/20 10:00	20/03/20 14:00	22
39		creacion de la tabla area	0,25 days?	20/03/20 08:00	20/03/20 10:00	
10	Ö	alta de registros	0,25 days?	20/03/20 08:00	20/03/20 10:00	21
41	Ö	Creacion de Crud	18 days?	26/03/20 08:00	20/04/20 17:00	
42	Ö	Area	1 day?	26/03/20 08:00	26/03/20 17:00	
43	Ö	Categoria	1 day?	27/03/20 08:00	27/03/20 17:00	42
14	Ö	Localidad	1 day?	30/03/20 08:00	30/03/20 17:00	43
45	Ö	Motivo	1 day?	31/03/20 08:00	31/03/20 17:00	44
46	Ö	Relevancia	1 day?	01/04/20 08:00	01/04/20 17:00	45
47	Ö	Tipo de Dictamen	1 day?	02/04/20 08:00	02/04/20 17:00	46
48	Ö	Tipo Trabajo	1 day?	03/04/20 08:00	03/04/20 17:00	47
49	Ö	Tipo Tramite	1 day?	06/04/20 08:00	06/04/20 17:00	48
50	Ö	Yacimiento	1 day?	07/04/20 08:00	07/04/20 17:00	49
51	Ö	Consultor	1 day?	08/04/20 08:00	08/04/20 17:00	50
52	Ö	Empresa	1 day?	09/04/20 08:00	09/04/20 17:00	51
53	Ö	Actas de Inspeccion	1 day?	10/04/20 08:00	10/04/20 17:00	52
54	Ö	Consultor	1 day?	13/04/20 08:00	13/04/20 17:00	53
55	Ö	Solicitud de Caratula	1 day?	14/04/20 08:00	14/04/20 17:00	54
56	Ö	Notas de Salida	1 day?	15/04/20 08:00	15/04/20 17:00	55
57		Mesa de Entrada	1 day?	16/04/20 08:00	16/04/20 17:00	56
58		Envios de Documentacion	1 day?	17/04/20 08:00	17/04/20 17:00	57
59	Ö	Dictamen Tecnicos	1 day?	20/04/20 08:00	20/04/20 17:00	58
60	Ö	Creacion de Componentes	5 days?	14/04/20 08:00	20/04/20 17:00	
61	Ö	Modelo Form	1 day?	16/04/20 08:00	16/04/20 17:00	
62		Modelo Grid	1 day?	14/04/20 08:00	14/04/20 17:00	
63		Modelo Update	1 day?	18/04/20 08:00	20/04/20 17:00	
64		Creacion de Api	8,5 days?	21/04/20 08:00	01/05/20 13:00	
65		Model y Controler Actas de Inspeccion	0,5 days?	21/04/20 08:00	21/04/20 13:00	53
66		Model y Controler Area	0,5 days?	21/04/20 08:00	21/04/20 13:00	42
67	O	Model y Controler Categoria	0,5 days?	22/04/20 08:00	22/04/20 13:00	43
68	Ö	Model y Controler Consultor	0,5 days?	22/04/20 08:00	22/04/20 13:00	54






				6 j	jul	20			_			13	ju	12	0 1 J					2	0 j 1	ul	20	)	_				27	jul	20		
V	5	3 [	)	L	M	M	1 J	V	5	3 C	)	L	M	N	1 J	j	V	S	D	L	.   1	Л	M	J	V	S	3 [	)	L	M	М	J	V
								_							_			_								_							
								ΙΊ	p F	ina	ı P	۱na	alis	IS	Lu	ca	s F	(IC	cor	nb	en	Э .	- p	ag	ına	8							

	<b>(b)</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
9		Model y Controler Dictamen tecnico	0,5 days?	23/04/20 08:00	23/04/20 13:00	59
70	Ö	Model y Controler Empresa	0,5 days?	23/04/20 08:00	23/04/20 13:00	52
71	Ö	Model y Controler Envios de Documentacion	0,5 days?	24/04/20 08:00	24/04/20 13:00	58
72	•	Model y Controler Localidad	0,5 days?	27/04/20 08:00	27/04/20 13:00	44
73	•	Model y Controler Mesa de Entrada	0,5 days?	27/04/20 08:00	27/04/20 13:00	57
74	•	Model y Controler Motivo	0,5 days?	27/04/20 08:00	27/04/20 13:00	45
75	Ö	Model y Controler Notas de Salida	0,5 days?	28/04/20 08:00	28/04/20 13:00	56
76	•	Model y Controler Relevancia	0,5 days?	28/04/20 08:00	28/04/20 13:00	46
77	•	Model y Controler Solicitud de Caratula	0,5 days?	29/04/20 08:00	29/04/20 13:00	55
78	•	Model y Controler Tipo de Dictamen	0,5 days?	29/04/20 08:00	29/04/20 13:00	47
79	•	Model y Controler Tipo Trabajo	0,5 days?	30/04/20 08:00	30/04/20 13:00	48
80	Ö	Model y Controler Tipo Tramite	0,5 days?	30/04/20 08:00	30/04/20 13:00	49
81	•	Model y Controler Usuario	0,5 days?	01/05/20 08:00	01/05/20 13:00	
82	•	Model y Controler Yacimiento	0,5 days?	01/05/20 08:00	01/05/20 13:00	50
83	•	Creacion de Documentacion	43 days	04/05/20 08:00	01/07/20 17:00	3
84	•	Creacion de Documentacion Api REst	5 days	04/05/20 08:00	08/05/20 17:00	82
85	Ö	caso de uso	1 day?	12/03/20 08:00	12/03/20 17:00	11;8;9;10
86		UML	1 day?	19/03/20 15:00	20/03/20 15:00	17;16
87		Requerimiento	1 day?	20/03/20 15:00	23/03/20 15:00	86
88	Ö	Testing Api Rest Postman	11 days?	21/04/20 13:00	06/05/20 13:00	
89	Ö	Get, Post, Del Actas de Inspeccion	1 day?	05/05/20 13:00	06/05/20 13:00	65
90	Ö	Get, Post, Del Area	1 day?	21/04/20 13:00	22/04/20 13:00	66
91	Ö	Get, Post, Del Categoria	1 day?	22/04/20 13:00	23/04/20 13:00	67
92	Ö	Get, Post, Del Consultor	1 day?	22/04/20 13:00	23/04/20 13:00	68
93	Ö	Get, Post, Del Dictamen tecnico	1 day?	23/04/20 13:00	24/04/20 13:00	69
94	•	Get , Post, Del Empresa	1 day?	23/04/20 13:00	24/04/20 13:00	70
95		Get, Post, Del Envios de Documentacion	1 day?	24/04/20 13:00	27/04/20 13:00	71
96		Get, Post, Del Localidad	1 day?	27/04/20 13:00	28/04/20 13:00	72
97		Get, Post, Del Mesa de Entrada	1 day?	27/04/20 13:00	28/04/20 13:00	73
98	•	Get, Post, Del Motivo	1 day?	27/04/20 13:00	28/04/20 13:00	74
99		Get, Post, Del Notas de Salida	1 day?	28/04/20 13:00	29/04/20 13:00	75
100		Get, Post, Del Relevancia	1 day?	28/04/20 13:00	29/04/20 13:00	76
101	•	Get, Post, Del Solicitud de Caratula	1 day?	29/04/20 13:00	30/04/20 13:00	77
102	o	Get, Post, Del Tipo de Dictamen	1 day?	29/04/20 13:00	30/04/20 13:00	78

			2 m	nar 20	)		9 mar 2	20		16	mar 20	)		23 m	ar 20			30 ma	r 20		6	abr 2	0		1:	3 abr 20	)		20 abi	20	—
Nombres del Recurso	V S	S D	1	мм	JV	SD	9 mar 2 L M M	<u>ا</u> ل ۱	v s n	) [	ммЈ	ı V	SD	I M	MJ	VS	S D	I M	M J N	v s	DI	M	را را <i>ا</i>	/ S F	) I	MM	JV	S D	I M	M J N	/
		_				, , , , , , , , , , , , , , , , , , ,		Ĭ	. 10 12		0		<u> </u>		1		<u> </u>	_	0			_	.   0			1		<u> </u>	_		Ħ
	-																														
																															/
																															Н
	_																														
	-																														
	1																														
	-																														
	4																														
	-																														
								$\downarrow$																							
												-																			
	-												1																		
	_																														
																															٦
																														.	
																													¥		
	-																													<u> </u>	
																														_	ı
	-																													Y	i
	_																														<b>1</b> ↓
	+																														
	+																														
	1																														
	+																														
	4																														
									_					D:				10													_
										ı p Fir	nal Anal	IISIS L	ucas	KICCO	mbene	e - pa	agına1	IU													



				6 j	ul 2	20					13	ju	120	J				20 L	jul	20					27	ˈjul	20		
V	S	3 [	)	L	M	М	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	٧	S	D	L	M	М	J	V
								_													_								
								Тр	Fin	al /	٩na	lisi	s L	.uca	as R	licc	oml	ben	e -	pa	gin	a12	2						

	<b>(B)</b>	Nombre	Duracion	Inicio	Terminado	Predecesores
103	Ö	Get, Post, Del Tipo Trabajo	1 day?	30/04/20 13:00	01/05/20 13:00	79
104		Get, Post, Del Tipo Tramite	1 day?	30/04/20 13:00	01/05/20 13:00	80
105	Ö	Get, Post, Del Usuario	1 day?	01/05/20 13:00	04/05/20 13:00	81
106	0	Get, Post, Del Yacimiento	1 day?	01/05/20 13:00	04/05/20 13:00	82
107		Implementacion	1 day?	02/03/20 08:00	02/03/20 17:00	
108		final del proyecto	1 day?	03/03/20 08:00	03/03/20 17:00	107

Nombres del Recurso		2 mar 20	!	9 mar 20		16 mar 20	1 1	23 mar 20 L M M J V	;	30 mar 20	1 1	6 abr 20		1	3 abr 20		20 abr	20
	V S D	L  M  M  J	V  S  D  I	L  M  M  J  \	/  S  D	L M M J V	S D	L M M J V	S  D  I	L  M  M  J  V	S   D	L M M s	J  V  S	D  L	_  M  M  J	V S D	L  M  N	1 J  V
	-	п																
					Tr	Final Analisis	Lucas	Riccombene - p	nagina1	4								



										4.5															<b>,</b> .			
١,,		_	6	jul 2	20		٠.,	_	_	13	jul	20		١,,		_	20	jul	20	)   .	١,,		_	27	7 ju	120	) 	
V	S	ט	L	М	∣IVI	J	V	5	טן	L	IVI	М	J	V	S	D	L	М	∣IVI	J	V	S	ט	L	∣M	M	J	V
							Tn	Ein	) I	۱na	licir	- L	100	ıc D	icc	omi	hor		- 00	, c;	na10	6						
							ıρ	LIL	ial F	111a	IISIS	s Ll	ıca	is K	ICC	OHI	oer	ie ·	- pa	1 <b>9</b> 11	ııaı	υ						